JFK Airport Diagram
JFK - John F. Kennedy International Airport
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JFK - John F. Kennedy International Airport (Activities)
Establish Runway Status Lights (RWSL) 02/28/2008 -

Project Initiative Description Status Start Finish

Key site was accepted July 29,
2011. JFK Post Contractor Site

Runway Status Lights are a Evaluation Report 50%
safety enhancement to provide | received; final delivery 02/28/2008

JFK Checkout Phase | pilots with info regarding projected 24 Oct 2011. Phase 1 A 07/18/2013
runway activity. System will construction projected from Jan

work in conjunction with ASDE-X.| 9, 2012 to July 18, 2013.
Impact due to stop work order
is under evaluation.

JFK RWSL will have a dual
phase commissioning. Phase 1

will commission a partial system 02/14/2014
for Runway 13R/31L.

JFK RWSL Partial

Commissioning Phase 1 Runway 13R/31L.

JFK RWSL will have a dual
phase commissioning. Phase 2
will commission a full RWSL
system with the integration of
4L/22R. Phase 2 checkout and
commissioning dates TBD.
Impact due to stop work order
is under evaluation.

Phase 2 and 3 Integration of
JFK RWSL Full Commissioning || Runway 4L/22R and 13L/31R
and Taxiway E.

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).


http://www.naco.faa.gov/d-tpp/1111/00610AD.pdf

